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Exhibit A – WASD Infrastructure Projects in Procurement 

 

A. Awarded Contracts - NONE 
 

 

B. Projects Advertised 

  

C. Status Change 
 

Yes E19-WASD-02 

Commission District 7 

Design and Engineering Services for Tertiary Treatment 

at the Central District Wastewater Treatment Plant 

Under the Cone of Silence 

 

Pending contract award recommendation 

approval. 

 

Yes E19-WASD-03  

Commission District 4  

Design and Engineering Services for the Electrical 

Distribution Building and Its Appurtenant Facilities at 

the North District Wastewater Treatment Plant  

 

Under the Cone of Silence 

 

11/17/2020 

Negotiation Meeting No. 1 

Yes DB20-WASD-01 

Commission District 6 

Design-Build Services for the Installation of a 54-inch 

Diameter Water Transmission Main near Red Road from 

John E. Preston Treatment Plant to West 53 Street 

 

Under the Cone of Silence 

 

11/13/2020 

Step 2 Proposals Received 

 

11/24/2020 

Step 2 Evaluation Meeting  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

ISD Project No. & Project Description & 

Commission Districts 

 

Project Status and Comments 

Yes E20-WASD-01A 

Various Commission Districts 

Surveying and Mapping Services 

 

 

Under the Cone of Silence 

 

11/12/2020 

Advertised by the Internal Services 

Department 

 

Yes E20-WASD-01B 

Various Commission Districts 

Surveying and Mapping Services 

 

 

Under the Cone of Silence 

 

11/12/2020 

Advertised by the Internal Services 

Department 

 



 

Yes E20-WASD-06 

Various Commission Districts 

Hydrogeologic and Engineering Services for Injection 

Well Infrastructure relating to the State of Florida Ocean 

Outfall Legislation  

 

Under the Cone of Silence 

 

10/29/2020 

Project Briefing Meeting 

 

11/23/2020 

Proposals Received 

 

Yes E20-WASD-07 

Various Commission Districts 

Hydrogeologic and Engineering Services for 

Comprehensive Water Resource Projects including 

Injection, Production, Monitoring Wells and Aquifer 

Storage and Recovery Wells 

Under the Cone of Silence 

 

10/29/2020 

Project Briefing Meeting 

 

11/23/2020 

Proposals Received 

 

Yes E20-WASD-04A 

Various Commission Districts 

Construction Management and Inspection Services 

 

Under the Cone of Silence 

 

11/03/2020 

Proposals Received 

 

Yes E20-WASD-04B 

Various Commission Districts 

Construction Management and Inspection Services 

 

 

Under the Cone of Silence 

 

11/03/2020 

Proposals Received 

 

Yes E20-WASD-01A 

Various Commission Districts 

Surveying and Mapping Services 

 

Under the Cone of Silence 

 

11/19/2020 

Project Briefing Meeting 

 

Yes E20-WASD-01B 

Various Commission Districts 

Surveying and Mapping Services 

Under the Cone of Silence 

 

11/19/2020 

Project Briefing Meeting 

 

Yes DB20-WASD-02  

Commission District 4 

Design-Build Services for the Construction of the North 

District Wastewater Treatment Plant Oxygen Trains and 

Oxygen Production Facility 

 

 

Under the Cone of Silence 

 

10/29/2020 

Step 1 Project Briefing 

 

 

 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of November 2020 in the amount of 

$31,951,104 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $84,217,634. 

 

 

 

 



 

Exhibit C – Status of Consent Decree Projects 
 

 

 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on changes to the 

Estimate at Completion.  See highlighted changes.  

Project Phase  

None  

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly (changes 

highlighted), as projects progress to completion.   

 

Actual Compliance Date 

None  

Remarks 

CD 2.1 Electrical Improvements 

 

On October 13, 2020, the County submitted a Potential 

Delay Notification Letter to EPA and FDEP. 

 

CD 4.9 - Replace Approximately 30 miles of AC 

FM Transmission System 

On October 7, 2020 the County submitted the Completion 

Letter to EPA and FDEP. 

 

Notes and Stipulated Penalties Notices from FDEP for SSO Events 

Data Month Changed to “October” 

 


